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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Off: | 7. Org.

Rajesh Dharia iD / 20 / qg Q,g:, / / (/ s( X0498 3204E | DEV

8. Title of Change: Obtain a SUN machine with 100 GB Disk space for mini-DAAC and install specified COTS products.

9._Originator Signature / 10. Date: P 11. Class 12. Type: 13. Need Date: 10/30/98
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14. Office Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
ot o : . .26 -G L | Decision Needed: Change: Emergency
ST ] WL Lo~ AR 10/30/98 Category
19. Documentation/Drawings Impacted: 20. Schedule Impact: 21. Ci(s) Affected: N/A
High
22. Release Affected: 23. Date due to 24, Impl. Date: 25. Effectivity of 26. Est
Customer: 10/30/98 Change: Cost None

27. Source Reference: CONCR (attach) [CJAction item [J GSFC CCR [JTech Ref.  [X]Other:
Upper management's direction to include L-7 testing in mini-DAAC

28. Description of Change: (use additional Sheets if necessary)

As of 10/28/98, with the (apparent) increased robustness of the 4px.10 (alias jade) software and the fact that scenarios 1, 4, and 5 are
running reasonably well in mini-DAAC, our direction from management is to now incorporate L-7 data into Scenario 1 and to add tape
acquires of L-7 data to Scenario 5. Management wanted Ingest of L-7 data to start right away. However, we need to get started in
preparations as quickly as possible.

29. Proposed Solution: (use additional sheets if necessary)
EDS Bruce Clark/Sarah Lawelien will identify SUN sparc machine and also disk Pack 100 GB ( 50 GB minimum). Also,
we need to install DCE client, motif libraries and Roguewave COTS on this machine. -
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30. Alternate Solution: (use additional sheets if necessary)

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Would impact stabiliity testing and end to end testing.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[CIMaintenance Training [JPerformance [JOperation Training [Safety []Service [JSupport [JTest
[JBaseiine (XRP) [JY2K Compliance
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Jao & Rel Dev OProcurement [XRTSC (OSci. Data Eng [JSecurity
[(JSys. Dev. [1Sys. Eng. (0Sys Verf Acpt  [JOther
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